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OVERSIGHT SUMMARY
FOR JANUARY 18 THROUGH JANUARY 21, 2010 (WEEK 2)
PLAINWELL MILL SITE
PLAINWELL, ALLEGAN COUNTY, MICHIGAN

SulTRAC Oversight Personnel: Kristi Root, Tracey Koach, and Robert Kondreck
Reporting Period: January 18 through 21, 2010 (Week 2)
INTRODUCTION

As requested by the U.S. Environmental Protection Agency (EPA) under contract number EP-S5-06-02
and work assignment number 041-RSBD-059B, SulTRAC conducted oversight and split sampling for
Phase II of the Remedial Investigation (RI) for the Plainwell Mill Site, Operable Unit No.7 of the Allied
Paper, Inc./Portage Creek/Kalamazoo River Superfund Site in Plainwell, Michigan. Weyerhaeuser
Company (Weyerhaeuser) is the potentially responsible party (PRP) for the site. Conestoga-Rovers &

Associates, Inc. (CRA) is the environmental consultant to Weyerhaeuser.

As requested by EPA, SulTRAC began oversight activities at the site on January 11, 2010. This report
summarizes SulTRAC’s oversight activities and documentation of the PRP’s Phase II activities during
Week 2 of the RI from January 18 through 21, 2010; issues and developments that arose during the
oversight activities; and future activities. Appendix A contains a photographic log of Week 2’s site
activities, including Photographs 1 through 16. Appendix B contains a copy of SulTRAC’s field
oversight notes. Appendix C contains SULTRACs field sample log. Attachment 1 contains CRA’s site

maps with proposed sample locations.
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RI ACTIVITIES

During the second week of RI oversight excavation conducted from January 18 through 21, 2010,
SulTRAC observed CRA advancing soil borings, excavating test pits, conducting vertical aquifer
sampling (VAS) of the groundwater, collecting surface water samples, and surging/purging groundwater
from existing and newly installed monitoring wells. CRA maintained two subsurface investigation crews
on site. One drilling crew (Drill Crew-1) conducted VAS on Monday and was replaced on Tuesday with
an excavation crew. The second drilling crew (Drill Crew-2) advanced soil borings throughout the week.
CRA personnel not assigned to a drilling crew conducted surface water sampling and surged/purged
groundwater from the existing and newly installed monitoring wells, in addition to processing samples.

Also, the drilling rigs were owned and operated by CRA.

During Week 2, CRA advanced 28 soil borings (SB-110, SB-108, SB-107, SB-101, SB-106, SB-111,
SB-308, SB-113, SB-112, SB-114, SB-116, SB-117, SB-115, SB-119, SB-144, SB-145, SB-143, SB-142,
SB-102, SB-118, SB-103, SB-120, SB-104, SB-122, SB-124, SB-126, SB-105, and SB-128); excavated

10 test pits (Test Pit-201, 202, 203, 301, 302, 306, 303, 307, 305, and 304); collected two surface water
samples (SW-1 and SW-2); and re-installed one temporary VAS well (VAS-2). Samples collected by CRA
and SulTRAC during week 2 include: 94 subsurface soil samples (CRA) with 22 split samples, in addition
to two duplicates and one matrix spike (MS)/matrix spike duplicate (MSD) (SulTRAC); two surface water
samples (SW-1 and SW-2) with no split-surface water samples (CRA); and two VAS samples (CRA) with
one split sample (SulTRAC). Details for soil samples collected by CRA and SulTRAC are summarized in
Appendix C. Sample locations are provided in CRA figures found in Attachment 1.

CRA collected (1) VAS groundwater samples for analysis for volatile organic compounds (VOC),
semi-volatile organic compounds (SVOC), and filtered and un-filtered metals; (2) soil samples from test
pits and soil borings for analysis for VOCs, SVOCs, polychlorinated biphenyls (PCB), metals, Synthetic
Precipitation Leaching Procedure (SPLP) metals, and general chemistry in addition to cyanide for selected
soil borings; and (3) surface water samples for analysis for low-level mercury, methyl mercury, and
hardness. SulTRAC collected (1) split VAS samples for analysis for VOCs, SVOCs, and filtered and
un-filtered metals; and (2) soil samples from soil borings and test pits for analysis for VOCs, SVOCs,
PCBs, metals, and cyanide. SulTRAC hand delivered soil samples to be analyzed for cyanide and metals,
and water samples to be analyzed for metals, to its subcontractor laboratory, TriMatrix Laboratories, in
Grand Rapids, MI. SulTRAC shipped all other split samples by overnight courier to an EPA Contract
Laboratory Program (CLP) laboratory.



Monday, January 18, 2010

At 8:00 a.m., SuITRAC representatives Robert Kondreck, Tracey Koach, and Brian Malone arrived on site.
The weather was overcast, with temperatures in the 30s degrees Fahrenheit (°F). CRA personnel on site
included two drill crews (Geoprobe), three field technicians (David Rivers, Corrie Bondy, and Evan
Varnas), and the field project coordinator (Jodi Dembowske). The field project coordinator was on site
infrequently throughout the day. CRA collected VAS groundwater samples for analysis for VOCs,
SVOCs, filtered and un-filtered metals; and soil samples from test pits and soil borings for analysis for
VOCs, SVOCs, PCBs, metals, SPLP metals, and general chemistry, in addition to cyanide for selected soil
borings. SulTRAC collected split VAS samples for analysis for VOCs, SVOCs, and filtered and un-
filtered metals; and soil samples from soil borings and test pits for analysis for VOCs, SVOCs, PCBs,
metals, and cyanide. Details involving sample identification and sample times are provided in

Appendix C.

At 8:30 a.m., Drill Crew-1 began setting the temporary screen at the VAS location 2 (see Photograph No. 1
in Appendix A). Also in the morning, CRA continued to surge and purge new and existing monitoring
wells using a high-volume pump (such as a Monsoon Pump). Drilling water used during monitoring well
installation was removed and placed in a 200-gallon tote on the back of a CRA pickup truck (see
Photograph No. 2 in Appendix A). Surging discontinued in new and existing wells after the water became
visibly clear. A minimum of 10 gallons was removed from existing wells and a minimum of 28 gallons
was removed from newly installed monitoring wells. Monitoring well surging/purging continued

throughout the day.

At 9:30 a.m., Drill Crew-2 continued soil boring advancement in Area 1 starting at SB-110. Two samples
were collected by CRA at this location: one from the 0- to 1-foot below ground surface (bgs) interval and
one from the 8- to 10-foot bgs interval. SulTRAC did not collect any split samples at this location.
Around 11:00 a.m., Drill Crew-2 mobilized to SB-108 and collected three samples (0 to 1 foot, 6.5 to

8.5 feet, and 8.5 to 10 feet bgs). SulTRAC collected one split sample at the 6.5- to 8.5-foot bgs interval.
At 11:35 a.m., Drill Crew-2 broke for lunch.

By 9:55 a.m., Drill Crew-1 had stabilized water quality parameters at VAS-2 for the 26- to 30-foot bgs
interval and collected a sample. SulTRAC collected a split sample from that location. CRA repeated the
sampling process at VAS-2 for the 30- to 32-foot bgs interval. At 11:35 a.m., CRA sampled the 30- to
32-foot bgs interval. At 12:20 p.m., CRA and SulTRAC broke for lunch.
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At 12:15 a.m., Drill Crew-2 returned from lunch and mobilized to SB-107. At SB-107 CRA collected
three samples (0 to 1 foot, 6.5 to 8.5 feet, and 8.5 to 10 feet bgs). SuITRAC did not collect any samples.
At 1:05 p.m., CRA mobilized to SB-101 and collected three samples (0 to 1 foot, 6.8 to 8.8 feet, and 8.8 to
9.5 feet bgs). SulTRAC collected a split sample at the 0- to 1-foot bgs interval. At 1:30 p.m., Drill Crew-1
began preparing to advance soil boring SB-308 using a jackhammer with a direct-push core barrel affixed
to the end. A jackhammer was used instead of a Geoprobe at SB-308 due to accessibility issues at that
location (see Photograph No. 3 in Appendix A). During advancement, CRA collected three soil samples
(0 to 2 feet, 3 to 5 feet, and 7.5 to 9.5 feet bgs). Following completion of SB-308, Drilling Crew-1
discontinued operations and began preparing for site departure. In exchange for the Geoprobe, an

excavator was delivered to the site in preparation for test pit excavations starting on Tuesday.

At 2:25 p.m., Drill Crew-2 mobilized to SB-106. CRA collected three samples (0 to 1 foot, 3.5 to 5.5 feet,
and 8 to 10 feet bgs) with one duplicate sample at the 8- to 10-foot bgs interval. SulTRAC did not collect
any split samples at SB-106. At 3:45 p.m., CRA mobilized to SB-111. CRA collected two samples, one

each from 0 to 1 foot bgs and the 7- to 9-foot bgs intervals. SulTRAC collected one split sample from the

0- to 1-foot bgs interval.

Following completion of SB-308 and SB-111, CRA discontinued drilling activities and prepared samples
for shipment. SulTRAC left the site at 4:45 p.m.

Tuesday, January 19, 2010

At 8:00 a.m., SulTRAC representatives, Robert Kondreck and Brian Malone arrived on site. Tracey Koach
was on site frequently throughout the day but mostly prepared samples for shipment off site. The weather
was overcast, in the 30s °F. CRA personnel on site included one drill crew (Geoprobe) and an excavator,
three field technicians (David Rivers, Corrie Bondy, and Evan Varnas), and the field project coordinator
(Jodi Dembowske). The field project coordinator was on site infrequently throughout the day. CRA
collected soil samples from test pits and soil borings for analysis for VOCs, SVOCs, PCBs, metals, SPLP
metals, and general chemistry, in addition to cyanide for selected soil borings; and surface water samples
for analysis for low-level mercury, methyl mercury, and hardness. SulTRAC collected split soil samples
from soil borings and test pits for analysis for VOCs, SVOCs, PCBs, metals, and cyanide. Details

involving sample identification and sample times are provided in Appendix C.
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Starting on Tuesday, CRA would have one crew operating an excavator for test pit investigations, and a
second crew conducting subsurface investigations through use of a Geoprobe. At 8:30 a.m., the excavator
was moved to SB-114 and began to remove soil to ease access to the soil boring location (see Photograph
No. 4 in Appendix A). Starting in the morning, CRA began purging new and existing monitoring wells
until water quality parameters had stabilized or 5 well volumes had been removed. CRA used a peristaltic
pump to remove the groundwater from the well and measured water quality using a QED MP20 at a
frequency of one reading per well volume. By 9:15 a.m., the excavator had finished creating an access to
SB-114 and had begun using the skid-steer to create a pathway in the wooded area of Area 1 (see Photo-
graph No. 5 in Appendix A). At 10:40 a.m., CRA finished creating a path in Area 1 and began preparing
for test pit excavations. Excavation equipment used was a Komatsu (Avance PC200) excavator with a
4-foot-wide, 3-foot-deep bucket. At 11:00 a.m., CRA began excavating Test Pit 201 in Area 2. CRA
collected two samples, one each from the 0- to 2-foot and the 8- to 10-foot bgs intervals. SulTRAC
collected one split sample from the 8- to 10-foot bgs interval. After backfilling Test Pit 201, CRA and
SulTRAC broke for lunch.

At approximately 8:30 a.m., the drill crew began advancing SB-113 to 20 feet bgs, collecting samples at
the 0- to 1-foot and 8- to 10-foot bgs intervals. SulTRAC did not collect split samples at SB-113. At
approximately 9:00 a.m., CRA mobilized to SB-112 and began advancing the soil boring to 20 feet bgs,
collecting samples at the 0- to 1-foot and 6- to 8-foot bgs intervals, in addition to collecting a duplicate at
the 0- to 1-foot bgs interval. SulTRAC collected a split sample and a duplicate sample at the 0- to 1-foot
bgs interval. At 10:35 a.m., CRA began advancing SB-114 to 20 feet bgs (see Photograph No. 6 in
Appendix A), collecting samples at the 0- to 1-foot and 8- to 10-foot bgs intervals. SulTRAC did not
collect a split sample. At 11:35 a.m., CRA and SulTRAC broke for lunch.

At 12:15 p.m., the drill crew began advancing SB-116 to 20 feet bgs and collected samples from the 0- to
1-foot, 7- to 9-foot, and 9.5- to 10-foot bgs intervals. SulTRAC collected one split sample at the 7- to
9-foot bgs interval. At 1:15 p.m., CRA began advancing SB-117 to 20 feet bgs. The location of SB-117
was offset 4 feet to the east due to utilities. At SB-117, CRA collected samples from the 0- to 1-foot and
8- to 10-foot bgs intervals. Double volume was collected at 0 to 1 foot bgs to use as a MS/MSD sample for

laboratory quality control. SulTRAC did not collect any split samples.
At 1:20 p.m., the Excavation Crew began excavating Test Pit 202 to 10 feet bgs. CRA collected two

samples (1 to 2 feet and 8 to 10 feet bgs). CRA collected a duplicate at the 1- to 2-foot depth. SulTRAC
did not collect a split sample. CRA ended excavation activities at 2:20 p.m., after backfilling Test Pit 202.
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At 2:00 p.m., CRA was preparing to collect a surface water sample at location SW-1 (see Photograph No. 7

in Appendix A). CRA (Evan Varnas and Jodi Dembowske) used clean hands/dirty hands technique to
collect the low-level mercury sample. At 2:45 p.m., CRA began preparing to collect a surface water
sample at location SW-2. At 2:35 p.m., the Drill Crew mobilized to SB-115. After several attempts to
advance the soil boring, CRA successfully completed the soil boring to 20 feet bgs on the third try and
collected samples from 0 to 1 foot, 3 to 5 feet, and 9 to 10 feet bgs. SulTRAC collected one split sample
from the 3- to 5-foot bgs interval. At 3:45 p.m., CRA mobilized to SB-119 and advanced a soil boring to
20 feet bgs. CRA collected samples at SB-119 at the 0- to 1-foot and the 8- to 10-foot bgs intervals.
SulTRAC collected one split sample at the 8- to 10-foot bgs interval. At 4:45 p.m., CRA completed soil
sampling for the day. At4:55 p.m., SuITRAC left the site to deliver the samples for metals and cyanide
analyses to TriMatrix in Grand Rapids and also ship CLP samples by FedEx.

Wednesday, January 20, 2010

At 8:00 a.m., SulTRAC representatives, Robert Kondreck and Brian Malone arrived on site. Tracey Koach
was on site frequently throughout the day but mostly prepared samples for shipment off site. The weather
was sunny and 22 °F. CRA personnel on site included one drill crew (Geoprobe) and an excavator, three
field technicians (David Rivers, Corrie Bondy, and Evan Varnas), and the field project coordinator (Jodi
Dembowske). The field project coordinator was on site infrequently throughout the day. CRA collected
soil samples from test pits and soil borings for analysis for VOCs, SVOCs, PCBs, metals, SPLP metals,
and general chemistry, in addition to cyanide for selected soil borings. SulTRAC collected split soil
samples from soil borings and test pits for analysis for VOCs, SVOCs, PCBs, metals, and cyanide. Details

involving sample identification and sample times are provided in Appendix C.

In addition, CRA had one technician purging groundwater from the monitoring wells. During groundwater
purging, water quality measurements were recorded every well volume until they had stabilized or 5 well
volumes had been removed. At 8:30 a.m., the excavation crew began excavating Test Pit 203 to 10 feet
bgs (see Photograph No. 8 in Appendix A). CRA collected three samples at 0.5- to 1.5-feet, 2- to 4-feet,
and 8- to 10-feet bgs. SulTRAC collected one split sample at the 0.5- to 1.5-foot bgs interval. After
backfilling Test Pit 203, CRA decontaminated the excavator before moving to Test Pit-301 in Area 3 (see
Photograph No. 9 in Appendix A).

At 9:00 a.m., the CRA drill crew began advancing SB-114 to 20 feet bgs, and collected two samples from
the 0- to 1-foot and 7- to 9-foot bgs intervals. CRA also collected a duplicate sample from the 7- to 9-foot
bgs interval. SulTRAC did not collect a split sample at SB-114. At 10:20 a.m., CRA mobilized to SB-145.
CRA advanced SB-145 to 20 feet bgs and collected two samples from the 0- to 1-foot and 7.5- to 9.5-foot
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bgs intervals. SulTRAC collected a split sample at the 0- to 1-foot bgs interval. At 11:30 a.m., CRA began
advancing SB-143 to 20 feet bgs. CRA collected two samples at the 0- to 1-foot and 8- to 10-foot bgs
intervals. SulTRAC did not collect a split sample. At 12:10 p.m., CRA and SulTRAC broke for lunch.

At 11:30 a.m., CRA began excavating Test Pit 301 to 10 feet bgs, and collected three samples from the

0- to 1-foot, 6- to 8-foot, and 8- to 10-foot bgs intervals. SulTRAC collected one split sample at the 6- to

8- foot bgs interval. At 12:40 p.m., CRA and SulTRAC broke for lunch.

At 1:15 p.m., the CRA Drill Crew began advancing SB-142 to 20 feet bgs. CRA collected two samples
from the 0- to 1-foot and the 8.5- to 10.5-foot bgs intervals. SulTRAC collected a split sample from the
8.5- to 10.5-foot bgs interval. At 2:00 p.m., CRA mobilized to SB-102. The marker for the boring had
been removed, so CRA conducted a field measurement off of SB-114 to determine the location. CRA
advanced SB-102 to 20 feet bgs and collected two samples at the 0- to 1-foot and 8- to 10-foot bgs
intervals. SulTRAC did not collect a split-sample.

At 1:40 p.m., CRA began excavating Test Pit 302 to 11 feet bgs. CRA collected three samples, one each
from the 0.5- to 1.5-foot, 4- to 6-foot, and 10- to 1 1-foot bgs intervals. SuITRAC collected a split sample
at the 4- to 6-foot interval. At 3:10 p.m., CRA began excavating Test Pit 306. The excavation was only to
7 feet bgs due to sidewall collapse. CRA collected two samples at the 0.5- to 1.5-foot and 6- to 7-foot
intervals, in addition to collecting a sample from the 6- to 7-foot bgs interval to use as a duplicate. At

4:05 p.m., CRA finished backfilling Test Pit 306 and ended excavation activities for the day.

At 3:15 p.m., the CRA Drill Crew advanced soil boring SB-118 to 20 feet bgs (see Photograph No. 10 in
Appendix A). CRA collected two samples, one each at the 0- to 1-foot and 7.5- to 9.5-foot bgs intervals.
In addition to the usual analyses, CRA selected SB-118 for analysis for cyanide. SulTRAC did not collect
a split sample. At 4:00 p.m., CRA mobilized to SB-103. CRA advanced SB-103 to 20 feet bgs and
collected two samples from the 0- to 1-foot and 7- to 9-foot bgs intervals. SulTRAC collected a split
sample at the 7- to 9-foot bgs interval. SulTRAC left the site at 5:15 p.m.



Thursday, January 21, 2010

At 8:00 a.m., SulTRAC representatives, Robert Kondreck and Brian Malone arrived on site. Tracey Koach
was on site frequently throughout the day but mostly prepared samples for shipment off site. The weather
was sunny and 24 °F. CRA personnel on site included one drill crew (Geoprobe) and an excavator, three
field technicians (David Rivers, Corrie Bondy, and Evan Varnas), and the field project coordinator (Jodi
Dembowske). The field project coordinator was on site infrequently throughout the day. CRA collected
soil samples from test pits and soil borings for analysis for VOCs, SVOCs, PCBs, metals, SPLP metals,
and general chemistry, in addition to cyanide for selected soil borings. SulTRAC collected split soil
samples from soil borings and test pits for analysis for VOCs, SVOCs, PCBs, metals, and cyanide. Details

involving sample identification and sample times are provided in Appendix C

In addition, CRA had a technician purging groundwater from the monitoring wells. During groundwater
purging, water quality measurements were recorded every well volume until they had stabilized or § well

volumes had been removed. CRA finished well development on January 21, 2010.

At 8:10 a.m., the CRA Drilling Crew began advancing SB-120 to 20 feet bgs. CRA collected two samples,
one each from the 0- to 1-foot and 7.75- to 9.75-foot bgs intervals, in addition to collecting a duplicate
sample at the 7.75- to 9.75-foot bgs interval. SulTRAC collected a split sample from the 7.75- to
9.75-foot bgs interval. At 9:30 a.m., CRA began advancing SB-104 to 20 feet bgs. CRA collected four
samples, one each from the 0- to 1-foot, 3- to 5-foot, 5- to 7-foot, and 8- to 10-foot bgs intervals. An
MS/MSD sample was collected by CRA at the 3- to 5-foot bgs interval. SuITRAC collected a split sample
at the 0- to 1-foot bgs interval. At 10:45 p.m., CRA began advancing SB-122 to 20 feet bgs. CRA
collected two samples, one each from the 0- to 1-foot and 8- to 10-foot intervals. SulTRAC collected a

split sample from the 8- to 10-foot bgs interval. At 11:45 a.m., CRA and SulTRAC broke for lunch.

At 8:30 a.m., the CRA Excavation Crew began setting up at Test Pit 303 in Area 3. CRA excavated

Test Pit 303 to 8 feet bgs and collected two samples from the 0- to 1-foot and 6- to 8- foot bgs intervals
(see Photograph No. 11 in Appendix A). SulTRAC collected one split sample from the 6- to 8-foot bgs
interval. At 10:15 a.m., CRA excavated Test Pit 307 to 10 feet bgs. CRA collected three samples, one
each from the 0.5- to 1.5-foot, 2- to 3-foot, and 8- to 10-foot bgs intervals, plus a duplicate sample from the
0.5- to 1.5-foot bgs interval. SulTRAC collected a split sample from the 2- to 3-foot bgs interval and a
duplicate sample from the same interval. Following completion of Test Pit 307, CRA and SulTRAC broke

for lunch.
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At 12:25 p.m., the CRA Drilling Crew began advancing SB-124 to 20 feet bgs. CRA collected two
samples, one each from the 0- to 1-foot and 8- to 10-foot bgs intervals. SuITRAC collected a split sample
from the 8- to 10-foot bgs interval. At 1:50 p.m., CRA began advancing SB-126 to 20 feet bgs. CRA
collected two samples, one each from the 0- to 1-foot and 7.5- to 9.5-foot bgs intervals. SulTRAC
collected a split sample from the 7.5- to 9.5-foot bgs interval. At 2:50 p.m., CRA began advancing SB-105
to 20 feet bgs (see Photograph No. 12 in Appendix A). CRA collected four samples, one each from the

0- to 1-foot, 1- to 3-foot, 3- to 5-foot, and 8- to 10-foot intervals. SulTRAC did not collect a split sample.
At 3:40 p.m., CRA began advancing SB-128 to 20 feet bgs. CRA collected three samples, one each from
the 0- to 1-foot, 3- to 5-foot, and 11.5-to 13.5-foot bgs intervals. CRA also collected a duplicate sample
from the 3- to 5-foot bgs interval. SulTRAC did not collect a split sample.

At 1:10 p.m., the CRA Excavation Crew began excavating Test Pit 305 to 8 feet bgs. CRA collected three
samples, one each from the 0.5- to 1.5-foot, 2- to 4-foot, and 6- to 8-foot bgs intervals. SulTRAC collected
a split-and duplicate samples from the 0.5- to 1.5-foot bgs interval. At 2:50 p.m., CRA began excavating
Test Pit 304 to 7 feet bgs. CRA collected three samples, one each from the 0.5- to 1.5-foot, 2- to 4-foot,
and 5- to 7-foot bgs intervals. SulTRAC did not collect split samples from Test Pit 304. At 5:10 p.m.,
SulTRAC left the site after finishing sample processing for hand delivery of samples to TriMatrix in Grand
Rapids, Michigan, and shipment of CLP samples by FedEx to EPA’s CLP laboratory.

ISSUES AND DEVELOPMENTS

According to Section 5.1.3 of CRA’s work plan, VAS samples were to be collected using a bailer. In
addition, well purging was not required prior to sampling. During VAS sampling, CRA used a peristaltic
pump to remove water from the temporary well. After water quality measurements had stabilized (except
for turbidity), the temporary well interval was sampled using the peristaltic pump. This change in purging

and sampling should not have an effect on the sample quality.

CRA offset some soil borings due to the presence of underground utilities. The soil borings were offset no
more than 5 feet in the direction deemed least hazardous away from the utilities. This minor change in

some sample boring locations should have no effect on the sample quality.

CRA continued to collect fewer samples than originally anticipated due to a higher water table being
encountered at the site during drilling and sampling activities. In addition, the change in soil boring
sampling procedures (made to accommodate a more efficient process to collect VOC samples) as noted in

this section of the Week 1 report also continued during Week 2.
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FUTURE ACTIVITIES
As requested by EPA, SulTRAC will continue performing oversight and split sampling activities until the

Phase II RI is complete. SulTRAC will submit weekly summary reports to EPA for the duration of the
Phase II RI field activities.
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APPENDIX A

SULTRAC PHOTOGRAPHIC LOG
(Seven Pages)



Photograph No. 1 o - Location: Plainwell Mill Site
Orientation: Southeast Date: January 18, 2010
Description: Slid-out well screen used for vertical aquifer sampling (VAS).

Photograph No. 2 Location: Plainwell Mill Site
Orientation: Northwest Date: January 18, 2010
Description: Conestoga-Rovers & Associates, Inc. (CRA) surging and purging MW-5 using a
high-volume pump.



OT:#1 81/10/0102

Photograph No. 3 Location: Plainwell Mill Site
Orientation: Northeast Date: January 18, 2010
Description: CRA advancing soil boring SB-308 using a jackhammer with a sampling barrel
attachment.
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Photograph No. 4 Location: Plainwell Mill Site
Orientation: East Date: January 19,2010

Description: Soil removal by CRA at SB-114 in order to gain better access.

Photograph No. 5 - . Location: Plainwell Mill Site
Orientation: North Date: January 19,2010
Description: Path cleared to soil borings in Area 1 using a skid-steer.
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Photograph No. 6
Orientation: Northwest
Description: Advancing SB-114.

Location: Plainwell Mill Site
Date: January 19, 2010

Photograph No. 7
Orientation: Southeast
Description: Collecting surface water samples at SW-1.
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Location: Plainwell Mill Site
Date: January 19, 2010




Photograph No. 8
Orientation: Northwest
Description: Excavating Test Pit 203.

Photograph No. 9
Orientation: West

Description: Decontaminating the excavator bucket.
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Location: Plainwell Mill Site
Date: January 20, 2010
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Location: Plainwell Mill Site
Date: January 20, 2010
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Photograph No. 10 Location: Plainwell Mill Site
Orientation: Northeast Date: January 20, 2010
Description: Advancing SB-118.

Photograph No. 11 Location: Plainwell Mill Site
Orientation: South Date: January 21, 2010
Description: Collecting a sample for volatile organic compounds (VOC) analysis from the
excavator bucket at Test Pit 303




|

Photograph No. 12
Orientation: Northeast
Description: Advancing SB-105.
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APPENDIX B

SULTRAC OVERSIGHT FIELD NOTES
(23 Sheets)
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APPENDIX C

FIELD SAMPLE LOG
(Six Sheets)



SUBSURFACE SOIL SAMPLES

Field SulTRAC SulTRAC SulTRAC
SAMPLE Duplicates or CRA sample sample Duplicate =~ MS/MSD

SAMPLE LOCATION SAMPLER SAMPLE ID INTERVAL, FT TIME MS/MSD count count Count count
SB-307 S$0-56395-CB-011410-049 1/14/2010|6-8 1410|Duplicate
SB-307 CRA 50-56395-CB-011410-050 1/14/2010|8-10 1415 1
VA-1 CRA S0-56394-CB-011310-1010 1/13/2010|0-2 1315 1
VA-1 CRA 50-56394-CB-011310-1011 1/13/2010|8-10 1325 1
— 1
SB-110 CRA 50-56394-CB-011810-053 1/18/2010|0-1 1000 1
SB-110 CRA 50-56394-CB-011810-054 1/18/2010|8-10 1005 1
SB-110 CRA 50-56394-CB-011810-055 1/18/2010(8-10 1010|Duplicate
SB-108 CRA 50-56394-CB-011810-056 1/18/2010|0-1 1115 1
SB-108 CRA 50-56394-CB-011810-057 1/18/2010|6.5-8.5 1120 1
SB-108 CRA S50-56394-CB-011810-058 1/18/2010]8.5-10.0 1125 1

1
SB-107 CRA 50-56394-CB-011810-059 1/18/2010|0-1 1300 1
SB-107 CRA 50-56394-CB-011810-060 1/18/2010|6.5-8.5 1305 1
SB-107 CRA S0-56394-CB-011810-061 1/18/2010|8.5-10.0 1310 1
SB-101 CRA 50-56394-CB-011810-062 1/18/2010|0-1 1345|MS/MSD 1
SB-101 CRA 50-56394-CB-011810-063 1/18/2010|6.8-8.8 1350 1
SB-101 CRA 50-56394-CB-011810-064 1/18/2010|8.8-9.5 1355 1

1
SB-106 CRA 50-56394-CB-011810-067 1/18/2010/0-1 1505 1
SB-106 CRA S50-56394-CB-011810-068 1/18/2010|3.5-5.5 1510 1
SB-106 CRA S0-56394-CB-011810-069 1/18/2010(8-10 1515 1
SB-106 CRA 50-56394-CB-011810-070 1/18/2010|8-10 1520|Duplicate
SB-111 CRA 50-56394-CB-011810-071 1/18/2010|0-1 1605 1
SB-111 CRA 50-56394-CB-011810-072 1/18/2010|7-9 1605 1

1
SB-308 CRA 50-56394-DR-011810-1020 1/18/2010|0-2 1410 1
SB-308 CRA 50-56394-DR-011810-1021 1/18/2010|3-5 1415 1
SB-308 CRA 50-56394-DR-011810-1022 1/18/2010|7.5-9.5 1420 1




SUBSURFACE SOIL SAMPLES continued

A Dup

AMP OCATIO AMP D DA D
Test Pit 201 CRA 50-56394-DR-011910-1024 1/19/2010(8-10 1130 1
Test Pit 202 CRA 50-56394-DR-011910-1025 1/19/2010(1-2 1330 1
Test Pit 202 CRA S0-56394-DR-011910-1026 1/19/2010{1-2 1335|Duplicate
Test Pit 202 CRA S0-56394-DR-011910-1027 1/19/2010(8-10 1340 1
SB-113 CRA S0-56394-CB-011910-073 1/19/2010(0-1 905 1
SB-113 CRA S50-56394-CB-011910-074 1/19/2010(8-10 910 1
SB-112 CRA S0-56394-CB-011910-075 1/19/2010(0-1 950 g
SB-112 CRA S0-56394-CB-011910-076 1/19/2010(0-1 950|Duplicate
SB-112 CRA S0-56394-CB-011910-077 1/19/2010|6-8 950 1
SB-114 CRA S0-56394-CB-011910-078 1/19/2010{0-1 1110 1
SB-114 CRA S0O-56394-CB-011910-079 1/19/2010(8-10 1115 1
SB-116 CRA S0-56394-CB-011910-080 1/19/2010(0-1 1250 1
SB-116 CRA S0-56394-CB-011910-081 1/19/2010(7-9 1255 1
SB-116 CRA S0-56394-CB-011910-082 1/19/2010(9.5-10 1300 1
SB-117 CRA S0-56394-CB-011910-083 1/19/2010(0-1 1410|MS/MSD 1
SB-117 CRA 50-56394-CB-011910-084 1/19/2010(8-10 1415 1
SB-115 CRA S0-56394-CB-011910-085 1/19/2010{0-1 1520 bl
SB-115 CRA S0-56394-CB-011910-086 1/19/2010|3-5 1525 bl
SB-115 CRA 50-56394-CB-011910-087 1/19/2010(5-7 1530 1
SB-115 CRA S0-56394-CB-011910-088 1/19/2010|9-10 1535 1
SB-119 CRA S0O-56394-CB-011910-089 1/19/2010|0-1 1620 1
SB-119 CRA S0O-56394-CB-011910-090 1/19/2010(8-10 1625 1
Test Pit 203 CRA SO-56394-DR-011910-1031 1/20/2010|0.5-1.5 845 il
Test Pit 203 CRA S0-56394-DR-011910-1032 1/20/2010(2-4 900 1
Test Pit 203 CRA S0O-56394-DR-011910-1033 1/20/2010(8-10 925 1

Cc-2




SAMPLE LOCATION

SAMPLER

SAMPLE ID

SUBSURFACE SOIL SAMPLES continued

INTERVAL, FT

SAMPLE
TIME

Field

Duplicates or CRA sample
MS/MSD

Test Pit 301 S0-56394-DR-011910-1034 1/20/2010(0-1

Test Pit 301 SO-56394-DR-011910-1035 1/20/2010(6-8 1
Test Pit 301 50-56394-DR-011910-1036 1/20/2010(8-10 1
Test Pit 302 CRA S0O-56394-DR-011910-1037 1/20/2010{0.5-1.5 1345 1
Test Pit 302 CRA S0-56394-DR-011910-1038 1/20/2010{4-6 1400 1
Test Pit 302 CRA S0-56394-DR-011910-1039 1/20/2010{10-11 1425 1
Test Pit 306 CRA S50O-56394-DR-011910-1041 1/20/2010{0.5-1.5 1515 1
Test Pit 306 CRA S0-56394-DR-011910-1042 1/20/2010|6-7 1535 1
Test Pit 306 CRA S0O-56394-DR-011910-1043 1/20/2010|6-7 1540{Duplicate

SB-144 CRA S50-56394-CB-012010-092 1/20/2010|0-1 1000 1
SB-144 CRA S0O-56394-CB-012010-093 1/20/2010(7-9 1005 1
SB-144 CRA S0-56394-CB-012010-093 1/20/2010{7-9 1005|Duplicate

SB-145 CRA S0-56394-CB-012010-094 1/20/2010{0-1 1100 1
SB-145 CRA S0-56394-CB-012010-095 1/20/2010|7.5-9.5 1105 1
SB-143 CRA S0-56394-CB-012010-096 1/20/2010{0-1 1200 1
SB-143 CRA S0-56394-CB-012010-097 1/20/2010(8-10 1205 1
SB-142 CRA S0-56394-CB-012010-098 1/20/2010{0-1 1355 1
SB-142 CRA S0-56394-CB-012010-099 1/20/2010(8.5-10.5 1400 1
SB-102 CRA S0-56394-CB-012010-100 1/20/2010{0-1 1430 1
SB-102 CRA S0-56394-CB-012010-101 1/20/2010(8-10 1435 1
SB-118 CRA S0-56394-CB-012010-102 1/20/2010{0-1 1545 1
SB-118 CRA S0-56394-CB-012010-103 1/20/2010]7.5-9.5 1550 1
SB-103 CRA S0O-56394-CB-012010-104 1/20/2010(0-1 1640 1.
SB-103 CRA S0-56394-CB-012010-105 1/20/2010(7-9 1645 1
Test Pit 303 CRA S0O-56394-DR-012110-1044 1/21/2010(0-1 835 L
Test Pit 303 CRA S0-56394-DR-012110-1045 1/21/2010(6-8 855 1




SAMPLE LOCATION

SAMPLER

SAMPLE ID

SUBSURFACE SOIL SAMPLES continued

DATE

INTERVAL, FT

SAMPLE
TIME

Field

Duplicates or CRA sample

MS/MSD

count

SulTRAC

sample
count

SUlTRAC
Duplicate

SulTRAC
MS/MSD

Count count

Test Pit 307 S0O-56394-DR-012110-1046 1/21/2010/0.5-1.
Test Pit 307 CRA S0O-56394-DR-012110-1047 1/21/2010/0.5-1.5 1025|Duplicate
Test Pit 307 CRA SO-56394-DR-012110-1048 1/21/2010(8-10 1045 1
Test Pit 307 CRA S0O-56394-DR-012110-1049 1/21/2010(2-3 1120 1
1
il
Test Pit 305 CRA S0-56394-DR-012110-1050 1/21/2010/0.5-1.5 1340 1
1
Test Pit 305 CRA S0-56394-DR-012110-1051 1/21/2010(2-4 1350|MS/MSD 1
Test Pit 305 CRA S0-56394-DR-012110-1052 1/21/2010|6-8 1405 1
Test Pit 304 CRA S0-56394-DR-012110-1053 1/21/2010(0.5-1.5 1455 1
Test Pit 304 CRA S0O-56394-DR-012110-1054 1/21/2010{2-4 1505 1
Test Pit 304 CRA SO-56394-DR-012110-1055 1/21/2010|5-7 1515 1
SB-120 CRA S0-56394-CB-012110-106 1/21/2010|0-1 905 1
SB-120 CRA S0-56394-CB-012110-107 1/21/2010|7.75-9.75 910 1
SB-120 CRA SO-56394-CB-012010-108 1/21/2010(0-1 915(Duplicate
1
SB-104 CRA S0-56394-CB-012110-109 1/21/2010(0-1 950 1
SB-104 CRA SO-56394-CB-012110-110 1/21/2010(3-5 955|MS/MSD 1
SB-104 CRA S0-56394-CB-012110-111 1/21/2010(5-7 1000 1
SB-104 CRA S0-56394-CB-012110-112 1/21/2010(8-10 1005 1,
1
SB-122 CRA S0-56394-CB-012110-113 1/21/2010(0-1 1120 1
SB-122 S0O-56394-CB-012110-114 1/21/2010(8-10 1125 1
— 1
SB-124 S0-56394-CB-012110-115 1/21/2010|0: 1315 1
SB-124 S0O-56394-CB-012110-116 1/21/2010(8-10 1320 1
1
SB-126 S0-56394-CB-012110-117 1/21/2010|0: 1415 1
SB-126 S0-56394-CB-012110-118 1/21/2010(7. 5 9.5 1420 i)
1
SB-105 S0-56394-CB-012110-119 1/21/2010|0-1 1520 1
SB-105 CRA S0-56394-CB-012110-120 1/21/2010(1-3 1525 1
SB-105 CRA S0O-56394-CB-012110-121 1/21/2010|3-5 1530 1
SB-105 CRA S0-56394-CB-012110-122 1/21/2010(8-10 1535 1
SB-128 CRA S0-56394-CB-012110-123 1/21/2010|3-5 1540|Duplicate
SB-128 CRA S0O-56394-CB-012110-124 1/21/2010/0-1 1615 1
SB-128 CRA SO 56394 CB- 012110 125 1/21/2010|11.5-13.5 1620 91@ ﬂ g




SAMPLE LOCATION

VAS-56394-DR-011110-1001 1/11/2010[10-14 1600 ]

SAMPLER

SAMPLE ID

VAS-56394-DR-011210-1002

VAS SOIL SAMPLES

DATE

1/12/2010

INTERVAL, FT

SAMPLE
TIME

Field

Duplicates or CRA sample

MS/MSD

SulTRAC

sample

SulTRAC
Duplicate

SulTRAC
MS/MSD
count Count count

VA-1 CRA VAS-56394-DR-011210-1003 1/12/2010|18-22 1055 1
VA-1 CRA VAS-56394-DR-011210-1004 1/12/2010{18-22 1055 Duplicate
VA-1 CRA VAS-56394-DR-011210-1005 1/12/2010{22-26 1345 1
VA-1 CRA VAS-56394-DR-011210-1006 1/12/2010{26-30 1530 ]
VA-1 CRA VAS-56394-DR-011310-1007 1/13/2010{30-34 840 1
VAS-56394-DR-011310-1008 1/13/2010 1
1
it
VAS-56394-DR-011310-1009 1/13/2010/38-42 1
VA-2 CRA VAS-56394-DR-011310-1012 1/13/2010{6-10 1635 b
VA-2 CRA VAS-56394-DR-011410-1013 1/14/2010{10-14 845 L
1
VA-2 CRA VAS-56394-DR-011410-1014 1/14/2010{14-18 1040 &
VA-2 CRA VAS-56394-DR-011410-1015 1/14/2010{14-18 1040 Duplicate
VA-2 CRA VAS-56394-DR-011410-1016 1/14/2010{18-22 1250 1
VA-2 CRA VAS-56394-DR-011410-1017 1/14/2010(22-26 1400 1
VA-2 CRA VAS-56394-DR-011810-1018 1/18/2010{26-30 955 1
1
VA-2 VAS-56394-DR-011810-1019 1/18/2010{30-32

PCACE !

C-5



SAMPLE LOCATION

SAMPLER

SAMPLE ID

SURFACE WATER SAMPLES

INTERVAL, FT

SAMPLE
TIME

Field

Duplicates or CRA sample

MS/MSD

count

SulTRAC
sample
count

SulTRAC
Duplicate
Count

SulTRAC
MS/MSD
count

ey
0T -,

SW-56394-EV-011910-1028 1/19/2010
EV SW-56394-EV-011910-1029 1/19/2010

SAMPLE LOCATION

SAMPLER

SAMPLE ID

SURFACE SOIL SAMPLES

DATE INTERVAL, FT

SAMPLE
TIME

Field

Duplicates or CRA sample

MS/MSD

count

SulTRAC
sample
count

SulTRAC
Duplicate
Count

SulTRAC
MS/MSD
count

SS-56394-EV-011210-011 1/12/2010|0-1 1
SS-103 CRA S$S-56394-EV-011210-012 1/12/2010|0-1 1320 1
1
SS-102 CRA SS-56394-EV-011210-013 1/12/2010(0-1 1345 1
S$S-100 CRA SS-56394-EV-011210-010 1/12/2010|0-1 1415 i
SS-107 CRA SS-56394-EV-011210-015 1/12/2010/0-1 1120 1
SS-101 CRA SS-56394-EV-011310-021 1/13/2010/0-1 1135 1
1
SS-104 CRA SS-56394-EV-011310-022 1/13/2010|0-1 1325 1
SS-106 CRA SS-56394-EV-011310-023 1/13/2010|0-1 1345 1
SS-106 CRA SS-56394-EV-011310-024 1/13/2010/0-1 1350(Duplicate

C-6



ATTACHMENT 1

CRA SAMPLE LOCATION FIGURES
(Four Sheets)



M DEWATERING LAGOONS
e (1954-1981)

\-4

T

e
\. ! A
s
e T O
™ o
s
S0
N
S e .

U~

- 'ORMER WASTEWATER SLUDGE

. ./'.1_ A
g - X
""""" ~ e I,
T I s,
-~ e g =
ORMER PLAINWELL MILL WASTEWATER et S i v st
TREATMENT BUILDING ACTIVATED SLUDGE TANK, S T T ——
AND SECONDARY CLARIFIER (POST 1983) / » 4 it
” .
/7 P
S R -
e y,
LAMAz L
O : o~
ORIvg, - -
'RIMARY CLARIFIER 3 Py - .
(POST198) N/ T/ Ny
= Y
4 ™
= -
-

PROPSPECT STREET

@ ‘A; ".‘

,\’! ™) prs (1967-1983)
2 S
@ & (W)

/" FORMER AERATION BASIN () MW@ @
(1967-1963) S
ol Y%
| ] [ —
) FORMEI
: anry O
PRODUCTS

CEDAR STREET

B L= RAZED PRIMARY CLARIFIE|
L T (1964-1981)

'CONDARY CLARIFIER

FORMER COAL PILE @
STORAGE

®

®
®

200,000 GALLON NO. 6————
FUEL OIL TANK

o

SPECIALTY
MINERALS INC.

SCOTT STREET

S
\ .
PARKING ®E|

PLAINWELL MILL

®

“ PARKING

WARRANT STREET

o Ty
1|1« ‘ ."/. 7
v i
{ 7 .
7 &
7
;/N 3 i

LEGEND

AREA BOUNDARY

SHORELINE

FORMER WASTEWATER SLUDGE DEWATERING LAGOONS
FENCELINE

RAILWAY

VEGETATION

=
2
©

[CICIOJOJOX N3

SURVEY BENCHMARK

EXISTING MONITORING WELL LOCATION
PROPOSED MONITORING WELL LOCATION
PROPOSED SOIL BORING LOCATION

PROPOSED TEST PIT LOCATION

PROPOSED SURFACE WATER SAMPLE LOCATION
PROPOSED VERTICAL AQUIFER TESTING LOCATION

SCALE VERIFICATION: THIS BAR MEASURES 1" ON ORIGINAL. ADJUST SCALE ACCORDINGLY.

M

SITE-WIDE PROPOSED PHASE I
SAMPLING LOCATIONS

PHASE Il REMEDIAL INVESTIGATION WORK PLAN

FORMER PLAINWELL, INC MILL PROPERTY
PLAINWELL, MICHIGAN

Date:
MAY 2009
Project Manager: Reviewad By: Designed By: Drawn By:
G. CARLI E. STAHL C. JACOBI
Scale: Project No: Report No: Drawing No:
w0 056394-04 002 FIGURE 5.1

056394-04(002)GN-SC005 SEP 23/2009




v Y4

@ SB-103
I @ SB-107
A '1 sp, W/‘\—"—//"\m&:l;‘"w
SB-104 2 SB-105/ /
' /

X/

—

-

“_x____
|
(
[
|
|
/

’1
|||
\ \ @ SB-123 @ SB-124 x

AREA 1 }7

- O
) SE25 @ SB-126

X

I

1_

MW-11

® SB-108

MICHIGAN AVENUE

‘ORMER PLAINWELL MILL WASTEWATER TREATMENT BUILDING ACTIVATED SLUDGE TANK, AND
SECONDARY CLARIFIER (POST 1983)

'RIMARY CLARIFIER
(POST 1981)
@ SB-113
y SB-114
®:~'4‘:—\\ \ \‘
/4 | / y ( e

/’)/ } / \\\\\ | V-1C

,’/ [ SAL13 j

\B | )‘I ‘

[

\\\ [ > @ SB115
N | | ZA ] L
L LD

O @ SB-116
B
L]

PROPSPECT STREET

.‘/‘
‘/'
./
s
Y L
4200 Riyigg "
S :§ A
@ SB-117
SB-122
SB-118 MW-15
®_® 4

$B-120 @ (
@ SB-118 \
FORMER AERATION BASIN \

(1967-1983)
sB-121 ®

FORMER QUALITY PRODUCTS

AREA 3A

- .4'/"
i
.'/.
S 0o 2 501
G &
- 7
o
A
AT
......... -
. ]
,-/"
,'/‘
4
/
P
Wil
o
=
.‘/
\ e
S T -
e s e S
ECONDARY CLARIFIER
(1967-1983)
MwW-g GWB- @ =
\ N a
‘—kﬁx
AREA
3C
a 820
i AREA 3
w
) £
—J £
o

x

—

[CJOXO}

LEGEND
B e AREA BOUNDARY X PREVIOUS SOIL SAMPLE LOCATION
- ¥ S R ——Y? pe— SHORELINE 4 PREVIOUS SOIL BORING LOCATION
FORMER WASTEWATER SLUDGE @ PREVIOUS MONITORING WELL LOCATION
DEWATERING LAGOONS _
4 PREVIOUS TEMPORARY WELL LOCATION
* mE| LINE /A PREVIOUS GROUNDWATER SAMPLE LOCATION
GEE Gy O PREVIOUS STAFF GAUGE LOCATION (APPROXIMATE)

PROPOSED MONITORING WELL LOCATION
PROPOSED SOIL BORING LOCATION
PROPOSED VERTICAL AQUIFER TESTING LOCATION

NOTE: LOCATIONS IN WOODED AREAS ARE APPROXIMATE,
ACTUAL LOCATIONS TO BE DETERMINED IN THE FIELD.

SCALE VERIFICATION: THIS BAR MEASURES 1" ON ORIGINAL. ADJUST SCALE ACCORDINGLY.

l

AREA 1 PROPOSED PHASE I
SAMPLE LOCATIONS

CONESTOGA-ROVERS & ASSOCIATES

PHASE 1| REMEDIAL INVESTIGATION WORK PLAN

FORMER PLAINWELL, INC MILL PROPERTY
PLAINWELL, MICHIGAN

Date:
RMT PROJ. 00-05121.03 MAY 2009
Project Manager- Reviewed By: Designed By: Drawn By:
G. CARLI E. STAHL C. JACOBI
Scale: Project No: Report No: Drawing No:
e 056394-04 002 FIGURE 5.2

056394-04(002)GN-SC008 JUL 16/2009




é = o T
# e Bt e S <
e ™, : s
/.,,/ I' ‘ /_'. /ATER TOWERS
A Ze ] — MAZ00 Riygg
.../"/ // L4 o e RAZED PRIMARY CLARIFIER ORMER TRANSFORMER
e . (1964-1981) AREA
J\ S
@ SBTv —_— = . .::/W jg—TP-12 it TP-1C
® . MWZ g TP-14
=0T
SF( 2
a @ SGB-
= 810 B SGB
312 ]
| O
® AREA 4o r O AREA 2
3C j\ MW-16 @
FORMER COAL PILE ’ z &
STORAGE o p
‘:.) SCSB-£2 ! ’/ =
O] 200,000 GALLON NO.
FUEL OIL TANK
@ @ B _
. |
N
PLAINWELL MILL
k— w \‘
@ TP-201 \
N x BKS \
@ PARKING ® - O] '
\ TP-202 !
SPECIALTY MINERALS INC. AREA 3 Vi ————— ro— l
| g, | )
| 5 © : I
» B2 MW-£ T ) ® MW-17 SW-001
x » & = I
M B ® ]®
R | ——.
ALLEGAN STREET
[T IT [ fee Ll | e N Z I IT \ [ [ T | =
W J—, T T - | L T A Y T I | | )y,
| 1 x | | ] z I ] [
= LEGEND e Th————— SCALE VERIFICATION: THIS BAR MEASURES 1° ON ORIGINAL. ADJUST SCALE ACCORDINGLY. | | Approved ‘
B . EHOREHE @ PREVIOUS SOIL BORING LOCATION e AREA 2 PROPOSED PHASE I G@A CONESTOGA-ROVERS & ASSOCIATES
b RARWAY " PREVIOUS TEST PIT SAMPLE LOCATIONS
x x FENCELINE ® PREVIOUS SEDIMENT SAMPLE LOCATION \ = e
o VEGETATION ® PREVIOUS GROUNDWATER MONITORING WELL LOCATION I PHASE 1l REMEDIAL INVESTIGATION WORK PLAN RMT PROJ. 00-05121.03 MAY 2009
PROPOSED MONITORING WELL LOCATION /' PREVIOUS GROUNDWATER SAMPLE LOCATION o .
® PROPOSED SOIL BORING LOCATION O PREVIOUS STAFF GAUGE LOCATION (APPROXIMATE) Project Manager: R By: Designed By: n-macme
® PROPOSED SURFACE WATER SHFLE LOGATIN FORMER PLAINWELL, INC MILL PROPERTY [[  cow e s v
® PROROSED TEST AT LOCATION PLAINWELL, MICHIGAN k"I - s
® PROROAED VERCTIOAL AGUIRER TEETING (OEKTION 3 == = : 056394-04 002 FIGURE 5.3
056394-04(002)GN-SC009 SEP 2372009



file:///TRIF1CAT10N

i - .\, ‘ ‘\"\
H <o -
7 el 7
P | T :“LAMAzooRNER
- W o o
5 iy T RAZED PRIMARY CLARIFIE
s . /'_,/" (1964-1981)
MW <:‘. P =5 )\ e WATER TOWE
£ "
@™ G2
@ 5 SB/TW-8
°m CONDARY CLARIFIER @ SBTWT - ”
(1967-1983) ]
® ® & ®
N 'G5 A® SPrT
® D rd N ‘i @ SB302 =
® SB-301@@ B be3
® FORMERAERATION EASIN " e M cwa.: @ SB-321 AREA 3 & a_, 950 [
@ 81 RE V
= TP-308 " samwe Tk I 88
® TP-310 ® s & S g
- TP-311 <
@ TP-309 . ORI x
AREA @ AREA 2
TP-313
3C ® . !
FORMER COAL PILE B SCSB-4
- a :
1 } @ TP-315 %
1 . TP-314
I AREA 3A ® i
| P %
| h @ TP-302 l @ B"
(S ;
T l lé rl i 4
e B
| (I © 5
& | | ® TP-304® TP-305
g FORMER QUALITY PRODUCTS PLAINWELL MILL
g TP-303
: ! - ®
4
FROD! TON WELL
~— TP-307
@ TP-306 PARKING ® \ a
SPECIALTY MINERALS INC. AREA 3 A D * -
" ¥ SGWB-9
\ E @ Mw-18 '
x BK2 P S o B
) . M - BK3 i
| N o N
ALLEGAN STREET
\ | % \ _ _— S 1 T
| SRS r
. l — I ] . l I
i - . ( | o | L ’ B ml {/ [ J | .
J | i /\ | ‘\ dx ! | ' [ I J | } S \ ] =

AREA BOUNDARY

SHORELINE

RAILWAY

FENCELINE

VEGETATION

PROPOSED MONITORING WELL LOCATION
PROPOSED SOIL BORING LOCATION
PROPOSED TEST PIT LOCATION

LEGEND
I PREVIOUS SOIL SAMPLE LOCATION
4 PREVIOUS SOIL BORING LOCATION
PREVIOUS TEST PIT
® PREVIOUS SEDIMENT SAMPLE LOCATION
@ PREVIOUS GROUNDWATER MONITORING WELL LOCATION
/\ PREVIOUS GROUNDWATER SAMPLE LOCATION
O PREVIOUS STAFF GAUGE LOCATION (APPROXIMATE)

SCALE VERIFICATION: THIS BAR MEASURES 1" ON ORIGINAL. ADJUST SCALE ACCORDINGLY.

_—

AREA 3 PROPOSED PHASE I
SAMPLE LOCATIONS

(’:‘@A CONESTOGA-ROVERS & ASSOCIATES

PHASE 1l REMEDIAL INVESTIGATION WORK PLAN

FORMER PLAINWELL, INC MILL PROPERTY
PLAINWELL, MICHIGAN

Source ] Date:
RMT PROJ. 00-05121.03 MAY 2009
Project Manager: Reviewed By: Designed By: Drawn By:
G. CARLI E. STAHL C. JACOBI
Scale: Project No: Report No: Drawing No:
Lily 056394-04 002 FIGURE 5.4

056394-04(002)GN-SC010 SEP 2372009






